

Initial Project Planning Template

Date	11 July 2026
Team ID	SWTID-2026-8118
Project Name	RK Health – AI Smart Patient Appointment & Medication Reminder System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	US-1	Project planning, repository creation, GitHub setup, folder structure creation, frontend layout design, Dashboard UI	8	High	Sudharshan Kacharla	Week 1	Week 1
Sprint-2	Appointment Module	US-2	Appointment CRUD, appointment validation, search, filters, pagination, Google Sheets integration	13	High	Sudharshan Kacharla	Week 2	Week 2
Sprint-3	Medication Module	US-3	Medication CRUD, search, filters, pagination, Google Sheets integration	13	High	Sudharshan Kacharla	Week 3	Week 3
Sprint-4	Reports & AI Summary	US-4	Reports module, AI Summary module, dashboard integration, CSV export, print, dynamic statistics	13	High	Sudharshan Kacharla	Week 4	Week 4
Sprint-5	Testing & Deployment	US-5	CORS fixes, Google Apps Script integration, bug fixing, GitHub Pages deployment, final testing, documentation	8	High	Sudharshan Kacharla	Week 5	Week 5

Total Story Points: 55 — Duration: Sprint 1 spanned Week 1; Sprints 2–5 followed sequentially through development, testing and deployment.